

計画策定スケジュール

参考資料4

作業項目	2019年度												2020年度													
	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月		
社会経済動向の調査・分析	[Bar]																									
現計画等の総括	[Bar]																									
人口ビジョン及び将来人口フレームの検証	[Bar]																									
市民意識調査の実施	6月実施 [Bar]												4月実施 [Bar]													
基本構想案の策定	[Bar]																									
基本計画案の策定					計画案の作成 [Bar]			各課ヒア	[Bar]																	
基本構想案・基本計画案のとりまとめ													[Bar]													
計画案の調製													[Bar]													
概要版の作成													[Bar]													
製本・印刷													[Bar]													
策定委員会（庁内）		① 5/14			② 8/26		③ 10/7	④ 11/13		⑤ 1/31	⑥ 2/25		⑦	⑧	⑨	⑩	⑪		⑫		⑬					
策定作業部会（庁内）		① 5/16		② 7/25	③ 8/28	個別ヒア	④	⑤	⑥	⑦	⑧	⑨														
策定協議会			① 6/18		② 8/29			③ 11/20			④ 2/4															
審議会				① 7/30			② 10/25		③ 1/10				④	⑤		⑥ 答申		⑦			⑧ 答申					
パブリックコメント												総合計画 [Bar]														
みらい会議						① 9/8						②									①		②			
議会			① 6/27			② 上旬			報告			報告			報告			議決								
計画策定の考え方と基本方針の設定	[Bar]																									
基礎資料の収集・分析	[Bar]																									
将来フレームの推計				[Bar]																						
庁内各課の意向把握及び関係機関との調整				[Bar]																						
計画案案・原案の作成				[Bar]																						
製本・印刷																										
議会																							報告			